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ESTIMATE RUN 11/05/2004

ESTIMATE SUMMARY 08:26:06

CONTID: C13968 ESTIMATE NO: 0004 PROG 2002

PCN: 13968-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I25 Railroad Bridge in Castle Rock PERCENT TIME:

PROJECT NO: IM 0252-360

I25 Railroad Bridge in Castle Rock

NAME OF ROAD: I-25

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 11/01/2004 DATE TIME STARTED 07/09/2004

9002 N. MOORE RD. DATE LET 04/15/2004 DATE WORK BEGAN

DATE AWARDED 05/06/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 05/25/2004 DATE ACCEPTED

LITTLETON CO 80125 303-791-5642 DATE NOTICE TO PROCEED 07/09/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,857,550.76 PARTICIPATING $ $ 162,056.57

AWARD PROJECT AMT: 3,742,443.82 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,738.21

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

30.63

73.5 TIME ALLOW:

ORIG TIME ALLOW:

240 WORK DAYS

WORK DAYS240

14.21%

4,167,320.44

162,056.57

162,056.57

160,318.36

$

$

$

$

690,230.32

0.00

690,230.32

9,108.72

699,339.04

-4,387.24

0.00

694,951.80

0.00

AMOUNT DUE 694,951.80 160,318.36

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 160,318.36

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 13968-BID ESTIMATE RUN 11/05/2004

PROJECT: IM 0252-360 ESTIMATE NO: 0004 08:26:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF GUARDRAIL TYPE 3 536.000 0.000

LF 75.000 315.00

4.20000 75.000 315.00

202-01130

0010 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 100.000 0.000

TON 0.000 0.00

116.87000 0.000 0.00

403-00720

0015 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 136.000 0.000

LF 0.000 0.00

25.28000 0.000 0.00

606-00301

0020 GUARDRAIL TYPE 7 327.000 0.000

LF 0.000 0.00

76.91000 0.000 0.00

606-00700

0025 *TRANSITION TYPE 3G 2.000 0.000

EACH 0.000 0.00

1,150.69000 0.000 0.00

606-01370

0030 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 2.000 0.000

EACH 0.000 0.00

1,482.62000 0.000 0.00

606-02001

0035 *CONSTRUCTION SURVEYING 1.000 0.237

L S 0.000 0.00

30,980.13000 0.237 7,342.29

625-00000

0040 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 19.000 0.000

GAL 0.000 0.00

221.29000 0.000 0.00

627-00012

0045 *FLAGGING 2,500.000 0.000

HOUR 0.000 0.00

19.92000 0.000 0.00

630-00000

0050 *TRAFFIC CONTROL INSPECTION 180.000 67.000

DAY 28.000 1,548.96

55.32000 95.000 5,255.40

630-00007

0055 *TRAFFIC CONTROL MANAGEMENT 200.000 13.000

DAY 2.000 774.50

387.25000 15.000 5,808.75

630-00012
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PCN: 13968-BID ESTIMATE RUN 11/05/2004

PROJECT: IM 0252-360 ESTIMATE NO: 0004 08:26:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *UNIFORMED TRAFFIC CONTROL (COORDINATION) 250.000 0.000

HOUR 0.000 0.00

1.11000 0.000 0.00

630-00015

0065 *FLASHING BEACON (PORTABLE) 4.000 2.000

EACH 0.000 0.00

442.57000 2.000 885.14

630-80001

0070 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 7.000 0.000

EACH 0.000 0.00

243.42000 0.000 0.00

630-80335

0075 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 86.000 0.000

EACH 0.000 0.00

38.73000 0.000 0.00

630-80341

0080 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 41.000 13.500

EACH 0.000 0.00

94.05000 13.500 1,269.68

630-80342

0085 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 30.000 10.000

EACH 0.000 0.00

99.58000 10.000 995.80

630-80343

0090 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 328.000 16.000

SF 0.000 0.00

13.28000 16.000 212.48

630-80344

0095 *PORTABLE MESSAGE SIGN PANEL 4.000 1.000

EACH 0.000 0.00

5,753.45000 1.000 5,753.45

630-80355

0100 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.000

EACH 0.000 0.00

1,549.01000 1.000 1,549.01

630-80358

0105 *DRUM CHANNELIZING DEVICE 150.000 6.500

EACH 0.000 0.00

39.83000 6.500 258.90

630-80360

0110 GUARDRAIL TYPE 7 (TEMPORARY) 205.000 102.500

LF 0.000 0.00

30.33000 102.500 3,108.83

630-80376



CONTID: C13968 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 13968-BID ESTIMATE RUN 11/05/2004

PROJECT: IM 0252-360 ESTIMATE NO: 0004 08:26:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 F/A MINOR CONTRACT REVISIONS 300,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0120 F/A PARTNERING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011

0125 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0130 F/A ON-THE-JOB TRAINEE 1,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023

0135 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0140 F/A RELOCATE FIBER OPTIC 620,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70100

0145 F/A MODIFY OVERHEAD POWER LINES 25,000.000 13,054.960

F A 0.000 0.00

1.00000 13,054.960 13,054.96

700-70131

0150 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

0155 F/A TRANSPORTATION OF HAZARDOUS MATERIAL 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70588

0355 F/A RAILROAD 56,986.800 0.000

F A 56,986.800 56,986.80

1.00000 56,986.800 56,986.80

700-70040

0360 F/A RAILROAD FLAGGING 80,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70042
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PCN: 13968-BID ESTIMATE RUN 11/05/2004

PROJECT: IM 0252-360 ESTIMATE NO: 0004 08:26:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1000 SOIL PREPARATION (SPEC) 0.000 0.000

ACRE 0.000 0.00

1,835.00000 0.000 0.00

212-00047

1005 TRAFFIC CONE 100.000 0.000

EACH 50.000 700.00

14.00000 50.000 700.00

630-80380

1010 24 FT GATE TWIN 1.000 0.000

EACH 1.000 710.00

710.00000 1.000 710.00

607-60324

CAT 0200 $61,035.26 104,206.49CURRENT AMT 1,384,867.27 $$

CAT NO0201 RAILWAY 

0165 *CLEARING AND GRUBBING 1.000 0.400

L S 0.000 0.00

13,164.34000 0.400 5,265.74

201-00000

0170 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.180

L S 0.000 0.00

15,423.13000 0.180 2,776.16

202-00000

0175 *REMOVAL OF HEADWALL 1.000 0.000

EACH 0.000 0.00

1,842.21000 0.000 0.00

202-00015

0180 *REMOVAL OF FENCE 4,620.000 3,021.000

LF 0.000 0.00

0.55000 3,021.000 1,661.55

202-01000

0185 *PLUG CULVERT 1.000 0.000

EACH 0.000 0.00

424.65000 0.000 0.00

202-04001

0190 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 36,914.000 19,000.000

CY 0.000 0.00

4.76000 19,000.000 90,440.00

203-00060

0195 *POTHOLING 40.000 11.500

HOUR 0.000 0.00

207.12000 11.500 2,381.88

203-01597
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PCN: 13968-BID ESTIMATE RUN 11/05/2004

PROJECT: IM 0252-360 ESTIMATE NO: 0004 08:26:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 RAILWAY 

0200 *TOPSOIL 2,600.000 0.000

CY 0.000 0.00

3.23000 0.000 0.00

207-00205

0205 EROSION LOG 155.000 48.000

LF 20.000 199.20

9.96000 68.000 677.28

208-00005

0210 EROSION BALES (WEED FREE) 36.000 16.000

EACH 0.000 0.00

17.50000 16.000 280.00

208-00011

0215 SILT FENCE 1,042.000 886.000

LF 156.000 344.76

2.21000 1,042.000 2,302.82

208-00020

0220 *CONCRETE WASHOUT STRUCTURE 2.000 2.000

EACH 0.000 0.00

647.93000 2.000 1,295.86

208-00045

0225 *STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 0.000 0.00

952.20000 0.000 0.00

208-00070

0230 EROSION CONTROL SUPERVISOR 1.000 0.250

L S 0.000 0.00

3,508.01000 0.250 877.00

208-00200

0235 *SEEDING (NATIVE) 3.000 0.000

ACRE 0.000 0.00

414.91000 0.000 0.00

212-00006

0240 *MULCHING (WEED FREE HAY) 1.100 0.000

ACRE 0.000 0.00

497.90000 0.000 0.00

213-00002

0245 *MULCH TACKIFIER 165.000 0.000

LB 0.000 0.00

3.21000 0.000 0.00

213-00061

0250 *SOIL RETENTION BLANKET (COCONUT) 75.000 0.000

SY 0.000 0.00

2.05000 0.000 0.00

216-00037
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PCN: 13968-BID ESTIMATE RUN 11/05/2004

PROJECT: IM 0252-360 ESTIMATE NO: 0004 08:26:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 RAILWAY 

0255 *SOIL RETENTION BLANKET (STRAW/COCONUT) 9,350.000 0.000

SY 0.000 0.00

1.33000 0.000 0.00

216-00041

0260 *HERBICIDE TREATMENT 30.000 0.000

HOUR 0.000 0.00

71.92000 0.000 0.00

217-00020

0265 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000

L S 0.000 0.00

2,766.08000 0.000 0.00

250-00010

0270 *HEALTH AND SAFETY OFFICER 40.000 0.000

HOUR 0.000 0.00

66.39000 0.000 0.00

250-00110

0275 *MATERIAL SAMPLING AND DELIVERY 8.000 0.000

EACH 0.000 0.00

71.92000 0.000 0.00

250-00120

0280 *SOLID WASTE DISPOSAL 2.000 0.000

CY 0.000 0.00

110.64000 0.000 0.00

250-00210

0285 *HAZARDOUS WASTE DISPOSAL 2.000 0.000

CY 0.000 0.00

553.22000 0.000 0.00

250-00220

0290 *AGGREGATE BASE COURSE (SPECIAL) 3,000.000 0.000

CY 0.000 0.00

28.05000 0.000 0.00

304-09000

0295 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 262.000 149.000

SY 0.000 0.00

4.14000 149.000 616.86

420-00100

0300 *RIPRAP (18 INCH) 191.000 149.000

CY 0.000 0.00

44.05000 149.000 6,563.45

506-00218

0305 *54 INCH REINFORCED CONCRETE PIPE 80.000 80.000

LF 0.000 0.00

118.80000 80.000 9,504.00

603-01540
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PCN: 13968-BID ESTIMATE RUN 11/05/2004

PROJECT: IM 0252-360 ESTIMATE NO: 0004 08:26:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 RAILWAY 

0310 *60 INCH REINFORCED CONCRETE PIPE 58.000 0.000

LF 0.000 0.00

174.16000 0.000 0.00

603-01600

0315 *54 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,546.79000 1.000 1,546.79

603-05054

0320 *60 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

1,661.31000 0.000 0.00

603-05060

0325 *INLET TYPE D (15 FOOT) 1.000 1.000

EACH 0.000 0.00

7,105.51000 1.000 7,105.51

604-00515

0330 *FENCE BARBED WIRE WITH METAL POSTS 3,667.000 0.000

LF 327.000 650.73

1.99000 327.000 650.73

607-01000

0335 *FENCE WIRE WITH METAL POSTS 902.000 0.000

LF 469.000 933.31

1.99000 469.000 933.31

607-01050

0340 *FENCE (PLASTIC) 3,655.000 1,530.000

LF 200.000 420.00

2.10000 1,730.000 3,633.00

607-11525

0345 *MOBILIZATION 0.250 0.125

L S 0.000 0.00

110,029.93000 0.125 13,753.74

626-00000

0350 *FLAGGING STATION LIGHT 3.000 0.000

EACH 0.000 0.00

442.57000 0.000 0.00

630-80305

CAT 0201 $2,548.00 152,265.68CURRENT AMT 429,585.26 $$

CAT NO0300 RAILROAD BRIDGE - STR. G-17-CS 

0370 *REMOVAL OF BRIDGE 1.000 0.000

EACH 0.000 0.00

59,194.18000 0.000 0.00

202-00400



CONTID: C13968 COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 13968-BID ESTIMATE RUN 11/05/2004

PROJECT: IM 0252-360 ESTIMATE NO: 0004 08:26:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 RAILROAD BRIDGE - STR. G-17-CS 

0375 *STRUCTURE EXCAVATION 773.000 460.000

CY 313.000 3,051.75

9.75000 773.000 7,536.75

206-00000

0380 *STRUCTURE BACKFILL (CLASS 1) 639.000 177.000

CY 90.000 2,145.60

23.84000 267.000 6,365.28

206-00100

0385 SHORING 1.000 0.000

L S 1.000 18,346.65

18,346.65000 1.000 18,346.65

206-01750

0390 *DRILLED CAISSON (36 INCH) 214.000 108.000

LF 106.000 10,612.72

100.12000 214.000 21,425.68

503-00036

0395 *DRILLED CAISSON (48 INCH) 244.000 160.000

LF 84.000 13,168.68

156.77000 244.000 38,251.88

503-00048

0400 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 44.000 0.000

CY 0.000 0.00

418.74000 0.000 0.00

507-00100

0405 *STRUCTURAL STEEL 1,861,451.000 0.000

LB 0.000 0.00

1.12000 0.000 0.00

509-00000

0410 BRIDGE DRAIN (SPECIAL) 6.000 0.000

EACH 0.000 0.00

10,907.91000 0.000 0.00

513-00690

0415 BRIDGE RAIL (STEEL) 1,022.000 0.000

LF 0.000 0.00

37.82000 0.000 0.00

514-01011

0420 *WATERPROOFING (RAILROAD) 882.000 0.000

SY 0.000 0.00

78.22000 0.000 0.00

517-00100

0425 CONCRETE CLASS D (BRIDGE) 600.000 136.300

CY 172.700 38,593.27

223.47000 309.000 69,052.23

601-03040
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PCN: 13968-BID ESTIMATE RUN 11/05/2004

PROJECT: IM 0252-360 ESTIMATE NO: 0004 08:26:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 RAILROAD BRIDGE - STR. G-17-CS 

0430 CONCRETE CLASS S40 216.000 0.000

CY 0.000 0.00

355.62000 0.000 0.00

601-05045

0430 MATERIAL ALLOWANCE PERMANENT METAL DECKING 216.000

CY 0.000 0.00

42.17000 216.000 9,108.72

0435 *STRUCTURAL CONCRETE COATING 1,569.000 0.000

SY 0.000 0.00

9.47000 0.000 0.00

601-40300

0440 *REINFORCING STEEL 55,309.000 0.000

LB 0.000 0.00

0.71000 0.000 0.00

602-00000

0445 *REINFORCING STEEL (EPOXY COATED) 39,116.000 11,559.000

LB 14,946.000 12,554.64

0.84000 26,505.000 22,264.20

602-00020

0450 *6 INCH PERFORATED PIPE UNDERDRAIN 86.000 0.000

LF 0.000 0.00

43.64000 0.000 0.00

605-00060

0455 *2 INCH GALVANIZED PIPE 1,242.000 0.000

LF 0.000 0.00

8.85000 0.000 0.00

619-30160

0460 *MOBILIZATION 0.750 0.375

L S 0.000 0.00

110,029.93000 0.375 41,261.22

626-00000

CAT 0300 $98,473.31 233,612.61CURRENT AMT 2,831,476.49 $$

CAT NO0301 WALL - STR. G-17-K 

0465 *STRUCTURE EXCAVATION 2,714.000 2,714.000

CY 0.000 0.00

9.75000 2,714.000 26,461.50

206-00000

0470 *STRUCTURE BACKFILL (CLASS 1) 950.000 950.000

CY 0.000 0.00

23.84000 950.000 22,648.00

206-00100
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PCN: 13968-BID ESTIMATE RUN 11/05/2004

PROJECT: IM 0252-360 ESTIMATE NO: 0004 08:26:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 WALL - STR. G-17-K 

0475 *FILTER MATERIAL (CLASS B) 44.000 44.000

CY 0.000 0.00

39.06000 44.000 1,718.64

206-00520

0480 *WATERPROOFING (RAILROAD) 27.000 27.000

SY 0.000 0.00

78.22000 27.000 2,111.94

517-00100

0485 CONCRETE CLASS D (WALL) 378.330 378.330

CY 0.000 0.00

279.96000 378.330 105,917.27

601-03050

0490 *STRUCTURAL CONCRETE COATING 250.000 0.000

SY 0.000 0.00

9.47000 0.000 0.00

601-40300

0495 *REINFORCING STEEL 16,009.000 16,009.000

LB 0.000 0.00

0.71000 16,009.000 11,366.39

602-00000

0500 *REINFORCING STEEL (EPOXY COATED) 22,097.000 22,097.000

LB 0.000 0.00

0.84000 22,097.000 18,561.48

602-00020

CAT 0301 $0.00 188,785.22CURRENT AMT 191,152.72 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0505 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,469.02000 1.000 20,469.02

620-00012

CAT 0400 $0.00 20,469.02CURRENT AMT 20,469.02 $$

PROJECT TOTAL 162,056.57 $ 699,339.02CURRENT AMT 4,857,550.76 $$


